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Freight Mobility
Strategic Investment Board

Agency Name and Project Title
City of SeaTac
Connecting 28"/24" Ave S

Contractor
n/a

Project Description

This project will complete the 28"/24™ Ave S. corridor by constructing a
five lane arterial section between S 200" St and S 208" St. When
completed, the 28"/24™ Ave S corridor will provide an alternative for
freight to adjacent, congested SR-99 and provide access to existing
and future freight related businesses along the corridor.

Recent Progress

The consultant is proceeding with surveying, base mapping, agency coordination (Port of Seattle, WSDOT) and

environmental documentation.

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.)

Design phase underway as scheduled.

State funds will be utilized for which phase (s) of the project. Construction

Enjvironmental Impacts / Compliance
None known at this time.

Federal fund Impacts
(Federal funds are included in this project for which phase(s).)
None at this time. Anticipate Federal funds for construction.

Project Milestones Scheduled Attained Milestone Outlook

Environmental Documents
Approved Q1 2014 MY
RW Complete Q12015 MY
Contract Advertised Q1 2015 MY
Contract Awarded Q1 2015 MY
Groundbreaking Q2 2015 MY
Open to Traffic Q4 2016 MY

_ 2011-13 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent

millions of total _
Date Planned Revised Actual

Preliminary Engineering $2.3m 12.5%
Right-Of-Way $0.7m 3.8%
Construction $15.4m 83.7%
Total Project Cost $18.4m 100%

Agency Contact Information:

Tom Gut, P.E., Public Works Director, City of SeaTac, 206-973-4741, tgut@ci.seatac.wa.us




